
ID Task Name

١ MB۶-ھیترھا و پمپ ھای مازوت

٢ START

٣   A_ FUEL OIL PUMP UNLOADING

۴   START ( WORK REQUEST & ISOLATION )

۵   PUT RELATED STARTER IN TEST POSITION & INSTALL DANGER CARD

۶   DISCOUPLE PUMP & MOTOR

٧   DISASSEMBLE PUMP

٨   ALL PARTS CLEANING & ROUTIN SERVICES

٩   CASING INSPECTION & REPAIR OR REPLACE , (())

١٠   BEARINGS V.I & REPAIR OR REPLACE , (())

١١   IMPELLERS V.I & REPAIR OR REPLACE , (())

١٢   BUSHES & WEAR RINGS V.I & REPLACE , (())

١٣   INSPECT SEAL MECHANISM PARTS & REPAIR OR REPLACE , (())

١۴   REPLACE O-RINGS & GASKETS ,(())

١۵   CARRY OUT REQUIRED CLEARANCE CHECKS

١۶   ASSEMBLE PUMP & BALANCING IF NEC.

١٧   BEARINGS LUBRICANT REPLACEMENT , (())

١٨   CONNECT & ALIGN PUMP WITH MOTOR

١٩   COORDINATION WITH COMMISSIONING GROUP FOR PUMP LOAD TEST

٢٠   MECHANICAL & ELECTRICAL TESTS BEFORE START UP (ACCORD. TO CHECK LIST)

٢١   PROCESS LINE_UP ( REMOVE ISOLATION )

٢٢   PUT RELATED STARTER IN SERVICE & REMOVE DANGER CARD

٢٣   PUMP LOAD TEST (MECHANICAL SUPERVISION)

٢۴   PUMP LOAD TEST (ELECTRICAL SUPERVISION)

٢۵   END (RETURN FAN PERMIT)

٢۶   B_ FUEL OIL PUMP UNLOADING

۴٩   C_ FUEL OIL PUMP UNLOADING

٧٢   A- FUEL OIL HEATER

٧٣   START (WORK ORDER REQUEST)

٧۴   PREPARTION FOR COIL TUBE SUPPORT

٧۵   THERMAL INSULATION REMOVAL AROUND WATER BOX MANHOLE

٧۶   WTR. BOX MANHOLE DISASSEMBLING

٧٧   FITTING BLIND PLATE FOR INLET WTR. PIPE SAFTY

٧٨   FITTING TEMP. BLIND PLATES FOR WTR. BOXES SAFTY

٧٩   WTR. BOXES CHEMICAL CONDITION CHECK

٨٠   HEATING TUBES INTERNAL DIAMETER CHECK

٨١   REMOVING THE COIL BY OPENING THE TUBE SHEET FLANG BOLT

٨٢   CHECK THE TUBE CONDITION AND BUFLE PLATES FOR CORROSION AND ERROSION

٨٣   MEASURING THE TUBE OUTSIDE DIAMETER IN RANDOM AND V.I.
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٨۴   CHECK THE TUBE SHELL WELD JOINT BY PT & UT AND CHECK FOR CORROSION & ERROSION

٨۵   INSTALLING THE COIL TO THE SHELL AND CHANGING THE NECESSARY SEALING WAS HER

٨۶   TITHING THE TUBE SHEET BOLT TO THE SHELL AND REMOVING THE COIL SUPPORT

٨٧   TUBE LEAK TESTING BY WTR. FILLING IN SHELL SIDE

٨٨   TUBES PLUGGING IF NECESSARY (٨٠ mm * ٢DEG)

٨٩   REMOVING SAFTY BLIND PLATE AT HTR. INLET WTR. PIPE

٩٠   REMOVING BLIND PLATES FOR HTR. WTR. BOXES RESTORATION

٩١   WTR. BOX MANHOLE ASSEMBLNG

٩٢   THERMAL INSULATION ESTABLISHMENT AROUND HTR. MANHOLE

٩٣   END WORK FINISH CONFIRMATION

٩۴   B- FUEL OIL HEATER

١١۶   A_ FUEL OIL PUMP(TARNSFER)

١١٧   START ( WORK REQUEST & ISOLATION )

١١٨   PUT RELATED STARTER IN TEST POSITION & INSTALL DANGER CARD

١١٩   DISCOUPLE PUMP & MOTOR

١٢٠   DISASSEMBLE PUMP

١٢١   ALL PARTS CLEANING & ROUTIN SERVICES

١٢٢   CASING INSPECTION & REPAIR OR REPLACE , (())

١٢٣   BEARINGS V.I & REPAIR OR REPLACE , (())

١٢۴   IMPELLERS V.I & REPAIR OR REPLACE , (())

١٢۵   BUSHES & WEAR RINGS V.I & REPLACE , (())

١٢۶   INSPECT SEAL MECHANISM PARTS & REPAIR OR REPLACE , (())

١٢٧   REPLACE O-RINGS & GASKETS ,(())

١٢٨   CARRY OUT REQUIRED CLEARANCE CHECKS

١٢٩   ASSEMBLE PUMP & BALANCING IF NEC.

١٣٠   BEARINGS LUBRICANT REPLACEMENT , (())

١٣١   CONNECT & ALIGN PUMP WITH MOTOR

١٣٢   COORDINATION WITH COMMISSIONING GROUP FOR PUMP LOAD TEST

١٣٣   MECHANICAL & ELECTRICAL TESTS BEFORE START UP (ACCORD. TO CHECK LIST)

١٣۴   PROCESS LINE_UP ( REMOVE ISOLATION )

١٣۵   PUT RELATED STARTER IN SERVICE & REMOVE DANGER CARD

١٣۶   PUMP LOAD TEST (MECHANICAL SUPERVISION)

١٣٧   PUMP LOAD TEST (ELECTRICAL SUPERVISION)

١٣٨   END (RETURN FAN PERMIT)

١٣٩   B_ FUEL OIL PUMP(TARNSFER)

١۶٢ FINISH
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