
ID Task Name

١ IG١-INSTRUMENT EQUIPMENTS ADJUSTMENT

٢ START

٣  TURBOCYCLE MOTOR VALVES  LIMIT SWITCH (repair,replace,service,adjustment&loop chek)

۴   A- CP OUTLET MV

۵   A- CBP OUTLET MV

۶   B- CP OUTLET MV

٧   A- BFP OUTLET MV

٨   B- BFP OUTLET MV

٩   C- BFP OUTLET MV

١٠   B- CBP OUTLET MV

١١   EJECTORS STEAM DRAIN BYPASS TRAP MV

١٢   STARTING EJECTOR VAPOR AIR INLET MV

١٣   MAIN EJECTOR STEAM INLET MV

١۴   MAIN EJECTOR VAPOR AIR INLET MV

١۵   CBP OUTLET ROOT PIPE MV

١۶   A- LP BYPASS WARMING MV

١٧   B- LP BYPASS WARMING MV

١٨   LP NO.٢ & ١ HTR WTR. INLET MV

١٩   LP NO.٢ & ١ HTR WTR. OUTLET MV

٢٠   LP NO.٢ & ١ HTR WTR. BYPASS MV

٢١   LP NO.٣ HTR WTR. INLET MV

٢٢   LP NO.٣ HTR WTR. OUTLET MV

٢٣   LP NO.٣ HTR WTR. BYPASS MV

٢۴   LP NO.٣ EXTRACTION STEAM STOP MV

٢۵   DEARATOR LEVEL CV INLET MV

٢۶   HP NO.۶ HTR WTR. INLET MV

٢٧   HP NO.۶ HTR WTR. OUTLET MV

٢٨   HP NO.۶ HTR WTR. BYPASS MV

٢٩   HP NO.۶ EXTRACTION STEAM STOP MV

٣٠   A- TURBINE INLET MAIN STEAM DRAIN MV

٣١   B- TURBINE INLET MAIN STEAM DRAIN MV

٣٢   CONTROL STAGE DRAIN MV

٣٣   MAIN STEAM PIPE DRAIN MV

٣۴   R.S.V, I.C.V DRAIN MV

٣۵   REHEAT STEAM INLET PIPE DRAIN MV

٣۶   A- TURBINE INLET REHEAT STEAM DRAIN MV

٣٧   B- TURBINE INLET REHEAT STEAM DRAIN MV

٣٨   TURBINE OUTLET REHEAT STEAM DRAIN MV

٣٩   CONDENSER VACUUM BREAKER MV

۴٠   LP NO.۴ HTR WTR. INLET MV

۴١   LP NO.۴ HTR WTR. OUTLET MV

۴٢   LP NO.۴ HTR WTR. BYPASS MV

۴٣   LP NO.۴ EXTRACTION STEAM STOP MV

۴۴   HP NO.٧ HTR WTR. INLET MV

۴۵   HP NO.٧ HTR WTR. OUTLET MV

۴۶   HP NO.٧ HTR WTR. BYPASS MV

۴٧   HP NO.٧ EXTRACTION STEAM STOP MV

۴٨   A- T.V STEM LEAK RECOVERY MV

۴٩   B- T.V STEM LEAK RECOVERY MV

۵٠   A- T.V STEM LEAK BLOW MV

۵١   B- T.V STEM LEAK BLOW MV

۵٢   MAIN BOILER FEED WTR. CV INLET MV

۵٣   BOILER FEED WTR. BYPASS MV

۵۴   BOILER FEED WTR. CV INLET MV (٣٠٪)

۵۵   BOILER FEED WTR. CV OUTLET MV

۳کنترل پروژه تعمیرات اساسی واحد 

گروه برنامه ریزی و راندمان Page ١ معاونت مهندسی و برنامه ریزی



ID Task Name

۵۶   BOILER FEED WTR. CV OUTLET MV (٣٠٪)

۵٧   BOILER FEED WATER BYPASS MV

۵٨   GLAND STEAM ٢RY CV INLET MV

۵٩   GLAND STEAM WARMING BLOW MV

۶٠   NO.۵ EXTRACTION STEAM STOP MV

۶١   DEARATOR HEATING STEAM ROOT MV

۶٢   DEARATOR HEATING STEAM CV INLET MV

۶٣   AUX STEAM FROM CRH STOP MV

۶۴  A- CWP OUTLET MV

۶۵  B -CWP OUTLET MV

۶۶  COOLING TOWER RIZER NO:١ MOTOR VALVE

۶٧  COOLING TOWER RIZER NO:٢ MOTOR VALVE

۶٨  COOLING TOWER RIZER NO:٣ MOTOR VALVE

۶٩  COOLING TOWER RIZER NO:۴ MOTOR VALVE

٧٠  COOLING TOWER RIZER NO:۵ MOTOR VALVE

٧١  COOLING TOWER RIZER NO:۶ MOTOR VALVE

٧٢  COOLING TOWER RIZER NO:٧ MOTOR VALVE

٧٣  COOLING TOWER RIZER NO:٨ MOTOR VALVE

٧۴  COOLING TOWER RIZER NO:٩ MOTOR VALVE

٧۵  COOLING TOWER RIZER NO:١٠ MOTOR VALVE

٧۶  COOLING TOWER RIZER NO:١ ١ MOTOR VALVE

٧٧  COOLING TOWER RIZER NO:٢ ١ MOTOR VALVE

٧٨  COOLING TOWER BY PASS MOTOR VALVE

٧٩ A-CP SUCTION  INLET MANUAL VALVE

٨٠ B-CP SUCTION  INLET MANUAL VALVE

٨١ A-BFP SUCTION  INLET MANUAL VALVE

٨٢ B-BFP SUCTION  INLET MANUAL VALVE

٨٣ C-BFP SUCTION  INLET MANUAL VALVE

٨۴ A-CBP SUCTION  INLET MANUAL VALVE

٨۵ B-CBP SUCTION  INLET MANUAL VALVE

٨۶ TURBOCYCLE MOTOR VALVES  POSITION TRANSMITTER &LIMIT SWITCH FINISH

٨٧ BOILER MOTOR VALVES LIMIT SWITCH (repair,replace,service,adjustment&loop check)

٨٨   CONTINUOS BLOW MV

٨٩   CONTINUOS BLOW EMERGENCY MV

٩٠   RES. OIL WARMING MV (BURNER SIDE)

٩١   RES. OIL WARMING MV (CONT. V. SIDE)

٩٢   SH STEAM COOLED WALL DRAIN MV

٩٣   ٢RY SH INLET CONNEC. PIPE DRAIN MV

٩۴   RH SPRAY CV INLET MV

٩۵   ECO. RECIRCULATION MV

٩۶   ٢RY SH OUTLET HEADER DRAIN MV

٩٧   MAIN STEAM STOP MV

٩٨   MAIN STEAM STOP MV BYPASS MV

٩٩   MAIN STEAM DRAIN MV

١٠٠   ١RY SH SPRAY CV INLET MV

١٠١   ٢RY SH SPRAY CV INLET MV

١٠٢   HOT RH STOP MV

١٠٣   HOT REHEAT PIPE DRAIN MV

١٠۴   HOT RH STOP MV BYPASS MV

١٠۵   AUX.STEAM FROM ٢RY STOP MV

١٠۶   ٣RY SH OUTLET HEADER DRAIN MV

١٠٧   SOOT BLOWER STEAM STOP MV

١٠٨   STEAM AIR HEATING STEAM ROOT MV

١٠٩ BOILER MOTOR VALVES  POSITION TRANSMITTER & LIMIT SWITCH FINISH
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١١٠ TURBOCYCLE CONTROL VALVES  LIMIT SWITCH (repair,replace,service,adjustment&loop check)

١١١   CONDENSER M/U VLV

١١٢   CONDENSER CURTAIN SPARY WTR VLV

١١٣   NO.۴ EXT. STM DRAIN CV (CHECK VLV IN)

١١۴   NO.۵ EXT. STM DRAIN CV (CHECK VLV IN)

١١۵   A-RESRVD F.WTR STORAGE TK INLET CV

١١۶   CONDENSATE BOOSTER PUMP MIN FLOW CV

١١٧   NO.٣ EXT. STM DRAIN CV (CHECK VLV IN)

١١٨   NO.٣ EXT. STM DRAIN CV (CHECK VLV OUT)

١١٩   NO.۴ EXT. STM DRAIN CV (CHECK VLV OUT)

١٢٠   NO.۵ EXT. STM DRAIN CV (CHECK VLV OUT)

١٢١   CRH STEAM DRAIN VLV

١٢٢   CONDENSER EXHAUST SPARY WTR VLV

١٢٣   DEAERATOR STORAGE TANK BLOW VLV

١٢۴   NO.٧ EXT. STM DRAIN CV

١٢۵   DEARATOR AIR VENT VLV ( TO ATOM)

١٢۶   DEAERATOR AIR VENT VLV ( TO COND)

١٢٧ TURBOCYCLE CONTROL VALVES  POSITION TRANSMITTER & LIMIT SWITCH FINISH

١٢٨ BOILER CONTROL VALVES LIMIT SWITCH (repair,replace,service,adjustment&loop check)

١٢٩   A-FDF IN SAH DRN TK LVL CV (TO BLOW)

١٣٠   B-FDF IN SAH DRN TK LVL CV (TO BLOW)

١٣١   AUX. STEAM AH OUTLET DRAIN CV

١٣٢   A-GAH IN SAH DRN TK LVL CV (TO BLOW)

١٣٣   B-GAH IN SAH DRN TK LVL CV (TO BLOW)

١٣۴   IGN. GAS SELECTION VLV

١٣۵   IGN. GAS HDR VENT VLV

١٣۶   N. GAS CHARGE VLV

١٣٧   A- C١ N.G BURNER VLV (A)

١٣٨   A- C١ OIL SELECTION VLV

١٣٩   A- C١ ATOMIZING AIR VLV

١۴٠   A- C١ BURNER PURGE VLV

١۴١   A- C٢ N.G BURNER VLV (B)

١۴٢   A- C٢ OIL SELECTION VLV

١۴٣   A- C٢ ATOMIZING SELECTION VLV

١۴۴   A- C٢ ATOMIZING STEAM VLV

١۴۵   A- C٣ N.G BURNER VLV (A)

١۴۶   A- C٣ RES. OIL BURNER VLV

١۴٧   A- C٣ ATOMIZING AIR VLV

١۴٨   A- C٣ BURNER PURGE VLV

١۴٩   A- C۴ N.G BURNER VLV (B)

١۵٠   A- C۴ OIL SELECTION VLV

١۵١   A- C۴ ATOMIZING SELECTION VLV

١۵٢   A- C۴ ATOMIZING STEAM VLV

١۵٣   RESIDUAL OIL SHUT OFF VLV

١۵۴   RES. OIL CHARGE VLV

١۵۵   IGN. GAS SHUT-OFF VLV

١۵۶   N. GAS SHUT OFF VLV

١۵٧   A- C١ N.G BURNER VLV (B)

١۵٨   A- C١ RES. OIL BURNER VLV

١۵٩   A- C١ ATOMIZING SELECTION VLV

١۶٠   A- C١ ATOMIZING STEAM VLV

١۶١   A- C٢ N.G BURNER VLV (A)

١۶٢   A- C٢ RES. OIL BURNER VLV

١۶٣   A- C٢ ATOMIZING AIR VLV
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١۶۴   A- C٢ BURNER PURGE VLV

١۶۵   A- C٣ N.G BURNER VLV (B)

١۶۶   A- C٣ OIL SELECTION VLV

١۶٧   A- C٣ ATOMIZING SELECTION VLV

١۶٨   A- C٣ ATOMIZING STEAM VLV

١۶٩   A- C۴ N.G BURNER VLV (A)

١٧٠   A- C۴ RES. OIL BURNER VLV

١٧١   A- C۴ ATOMIZING AIR VLV

١٧٢   A- C۴ BURNER PURGE VLV

١٧٣   AUX. STEAM A-AH INLET CV

١٧۴   N. GAS HDR. VENT VLV

١٧۵   B- C١ N.G BURNER VLV (B)

١٧۶   B- C١ ATOMIZING STEAM VLV

١٧٧   C- C١ N.G BURNER VLV (A)

١٧٨   C- C١ RES. OIL BURNER VLV

١٧٩   C- C١ PURGE VLV

١٨٠   B- C٢ N.G BURNER VLV (B)

١٨١   B- C٢ ATOMIZING STEAM VLV

١٨٢   C- C٢ N.G BURNER VLV (B)

١٨٣   C- C٢ RES. OIL BURNER VLV

١٨۴   C- C٢ PURGE VLV

١٨۵   B- C٣ N.G BURNER VLV (B)

١٨۶   B- C٣ ATOMIZING STEAM VLV

١٨٧   C- C٣ N.G BURNER VLV (A)

١٨٨   C- C٣ RES. OIL BURNER VLV

١٨٩   C- C٣ PURGE VLV

١٩٠   B- C۴ N.G BURNER VLV (B)

١٩١   B- C۴ ATOMIZING STEAM VLV

١٩٢   C- C۴ N.G BURNER VLV (A)

١٩٣   C- C۴ RES. OIL BURNER VLV

١٩۴   C- C۴ PURGE VLV

١٩۵   AUX. STEAM B-AH INLET CV

١٩۶   N. GAS VENT VLV

١٩٧   B- C١ N.G BURNER VLV (A)

١٩٨   B- C١ RES. OIL BURNER VLV

١٩٩   B- C١ PURGE VLV

٢٠٠   C- C١ N.G BURNER VLV (B)

٢٠١   C- C١ ATOMIZING STEAM VLV

٢٠٢   B- C٢ N.G BURNER VLV (A)

٢٠٣   B- C٢ RES. OIL BURNER VLV

٢٠۴   B- C٢ PURGE VLV

٢٠۵   C- C٢ N.G BURNER VLV (A)

٢٠۶   C- C٢ ATOMIZING STEAM VLV

٢٠٧   B- C٣ N.G BURNER VLV (A)

٢٠٨   B- C٣ RES. OIL BURNER VLV

٢٠٩   B- C٣ PURGE VLV

٢١٠   C- C٣ N.G BURNER VLV (B)

٢١١   C- C٣ ATOMIZING STEAM VLV

٢١٢   B- C۴ N.G BURNER VLV (A)

٢١٣   B- C۴ RES. OIL BURNER VLV

٢١۴   B- C۴ PURGE VLV

٢١۵   C- C۴ N.G BURNER VLV (B)

٢١۶   C- C۴ ATOMIZING STEAM VLV

٢١٧   B-SOOT BLOWER STEAM DRAIN SHUT OFF VLV
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٢١٨   A-SOOT BLOWER STEAM DRAIN SHUT OFF VLV

٢١٩   ATOMIZING STEAM D.S.H INLET WTR. CV

٢٢٠   B- C١ N.G BURNER VLV (٢B)

٢٢١   C- C١ N.G BURNER VLV (٢B)

٢٢٢   N. GAS DISTRIBUTION SHUT OFF VLV (stop vlv line A)

٢٢٣   N. GAS DISTRIBUTION SHUT OFF VLV (stop vlv line B)

٢٢۴ BOILER CONTROL VALVES  POSITION TRANSMITTER & LIMIT SWITCH FINISH

٢٢۵ TURBOCYCLE SOLENOID VALVES(repair,replace,service&loop check)

٢٢۶  A- CWP LUB. WTR SV

٢٢٧  B- CWP LUB. WTR SV

٢٢٨  A- ACWP LUB. WTR SV

٢٢٩  B- ACWP LUB. WTR SV

٢٣٠  TURNING GEAR ENGAGE

٢٣١  TURNING GEAR DISENGAGE

٢٣٢  TURNING GEAR SUPPLY OIL

٢٣٣  LOAD DROP ANTICIPATOR

٢٣۴  LOAD DROP ANTICIPATOR

٢٣۵  LOAD DROP ANTICIPATOR

٢٣۶  LOAD DROP ANTICIPATOR

٢٣٧  TURBINE TRIP SOLENOID 

٢٣٨  TURBINE TRIP SOLENOID 

٢٣٩  VACUUM RESET

٢۴٠  TURBINE MASTER RESET

٢۴١  R-RSV TRIP VALVE

٢۴٢  L-RSV TRIP VALVE

٢۴٣   CONDENSER M/U VLV

٢۴۴   CONDENSER CURTAIN SPARY WTR VLV

٢۴۵   NO.۴ EXT. STM DRAIN CV (CHECK VLV IN)

٢۴۶   NO.۵ EXT. STM DRAIN CV (CHECK VLV IN)

٢۴٧   A-RESRVD F.WTR STORAGE TK INLET CV

٢۴٨   CONDENSATE BOOSTER PUMP MIN FLOW CV

٢۴٩   NO.٣ EXT. STM DRAIN CV (CHECK VLV IN)

٢۵٠   NO.٣ EXT. STM DRAIN CV (CHECK VLV OUT)

٢۵١   NO.۴ EXT. STM DRAIN CV (CHECK VLV OUT)

٢۵٢   NO.۵ EXT. STM DRAIN CV (CHECK VLV OUT)

٢۵٣   NO.۶ EXT. STM DRAIN CV (CHECK VLV IN)

٢۵۴   CRH STEAM DRAIN VLV

٢۵۵   CONDENSER EXHAUST SPARY WTR VLV

٢۵۶   DEAERATOR STORAGE TANK BLOW VLV

٢۵٧   NO.٧ EXT. STM DRAIN CV

٢۵٨   DEARATOR AIR VENT VLV ( TO ATOM)

٢۵٩   DEAERATOR AIR VENT VLV ( TO COND)

٢۶٠ TURBOCYCLE SOLENOID VALVES FINISH

٢۶١ BOILER SOLENOID VALVES(repair,replace,service&loop check)

٢۶٢  A- FDF OUTLET DMPR.

٢۶٣  B- FDF OUTLET DMPR.

٢۶۴  A- GRF WARMING DMPR.

٢۶۵  B- GRF WARMING DMPR.

٢۶۶  A- GRF OUTLET DMPR.

٢۶٧  B- GRF OUTLET DMPR.

٢۶٨  A- GR PORT INLET DMPR

٢۶٩  B- GR PORT INLET DMPR
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٢٧٠  ELEV. A١ AUX. AIR DMPR

٢٧١  ELEV. A٢ AUX. AIR DMPR

٢٧٢  ELEV. A٣ AUX. AIR DMPR

٢٧٣  ELEV. A۴ AUX. AIR DMPR

٢٧۴  ELEV. B١ AUX. AIR DMPR

٢٧۵  ELEV. B٢ AUX .AIR  DMPR

٢٧۶  ELEV. B٣ AUX. AIR DMPR

٢٧٧  ELEV. B۴ AUX. AIR DMPR

٢٧٨  ELEV. C١ AUX. AIR DMPR

٢٧٩  ELEV. C٢ AUX. AIR DMPR

٢٨٠  ELEV. C٣ AUX.AIR  DMPR

٢٨١  ELEV. C۴ AUX. AIR  DMPR

٢٨٢  ELEV. A١ FUEL AIR DMPR

٢٨٣  ELEV. A٢ FUEL AIR DMPR

٢٨۴  ELEV. A٣ FUEL AIR DMPR

٢٨۵  ELEV. A۴ FUEL AIR DMPR

٢٨۶  ELEV. B١ FUEL AIR DMPR

٢٨٧  ELEV. B٢ FUEL AIR DMPR

٢٨٨  ELEV. B٣ FUEL AIR DMPR

٢٨٩  ELEV. B۴ FUEL AIR DMPR

٢٩٠  ELEV. C١ FUEL AIR DMPR

٢٩١  ELEV. C٢ FUEL AIR DMPR

٢٩٢  ELEV. C٣ FUEL AIR DMPR

٢٩٣  ELEV. C۴ FUEL AIR DMPR

٢٩۴  A١ GUN SOLENOID VLV

٢٩۵  A٢ GUN SOLENOID VLV

٢٩۶  A٣ GUN SOLENOID VLV

٢٩٧  A۴ GUN SOLENOID VLV

٢٩٨  B١ GUN SOLENOID VLV

٢٩٩  B٢ GUN SOLENOID VLV

٣٠٠  B٣ GUN SOLENOID VLV

٣٠١  B۴ GUN SOLENOID VLV

٣٠٢  C١ GUN SOLENOID VLV

٣٠٣  C٢ GUN SOLENOID VLV

٣٠۴  C٣ GUN SOLENOID VLV

٣٠۵  C۴ GUN SOLENOID VLV

٣٠۶ CAMERA SOLENOID VLV

٣٠٧  A-C١ BURNERS IGNITOR SERVICE

٣٠٨  B- C١ BURNERS IGNITOR SERVICE

٣٠٩  C- C١ BURNERS IGNITOR SERVICE

٣١٠  A- C٢ BURNERS IGNITOR SERVICE

٣١١  B- C٢ BURNERS IGNITOR SERVICE

٣١٢  C- C٢ BURNERS IGNITOR SERVICE

٣١٣  A- C٣ BURNERS IGNITOR SERVICE

٣١۴  B- C٣ BURNERS IGNITOR SERVICE

٣١۵  C- C٣ BURNERS IGNITOR SERVICE

٣١۶  A- C۴ BURNERS IGNITOR SERVICE

٣١٧  B- C۴ BURNERS IGNITOR SERVICE

٣١٨  C- C۴ BURNERS IGNITOR SERVICE

٣١٩   A-FDF IN SAH DRN TK LVL CV (TO BLOW)

٣٢٠   B-FDF IN SAH DRN TK LVL CV (TO BLOW)

٣٢١   AUX. STEAM AH OUTLET DRAIN CV

٣٢٢   A-GAH IN SAH DRN TK LVL CV (TO BLOW)

٣٢٣   B-GAH IN SAH DRN TK LVL CV (TO BLOW)

٣٢۴   IGN. GAS SELECTION VLV

٣٢۵   IGN. GAS HDR VENT VLV
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٣٢۶   N. GAS CHARGE VLV

٣٢٧   A- C١ N.G BURNER VLV (A)

٣٢٨   A- C١ OIL SELECTION VLV

٣٢٩   A- C١ ATOMIZING AIR VLV

٣٣٠   A- C١ BURNER PURGE VLV

٣٣١   A- C٢ N.G BURNER VLV (B)

٣٣٢   A- C٢ OIL SELECTION VLV

٣٣٣   A- C٢ ATOMIZING SELECTION VLV

٣٣۴   A- C٢ ATOMIZING STEAM VLV

٣٣۵   A- C٣ N.G BURNER VLV (A)

٣٣۶   A- C٣ RES. OIL BURNER VLV

٣٣٧   A- C٣ ATOMIZING AIR VLV

٣٣٨   A- C٣ BURNER PURGE VLV

٣٣٩   A- C۴ N.G BURNER VLV (B)

٣۴٠   A- C۴ OIL SELECTION VLV

٣۴١   A- C۴ ATOMIZING SELECTION VLV

٣۴٢   A- C۴ ATOMIZING STEAM VLV

٣۴٣   RESIDUAL OIL SHUT OFF VLV

٣۴۴   RES. OIL CHARGE VLV

٣۴۵   IGN. GAS SHUT-OFF VLV

٣۴۶   N. GAS SHUT OFF VLV

٣۴٧   A- C١ N.G BURNER VLV (B)

٣۴٨   A- C١ RES. OIL BURNER VLV

٣۴٩   A- C١ ATOMIZING SELECTION VLV

٣۵٠   A- C١ ATOMIZING STEAM VLV

٣۵١   A- C٢ N.G BURNER VLV (A)

٣۵٢   A- C٢ RES. OIL BURNER VLV

٣۵٣   A- C٢ ATOMIZING AIR VLV

٣۵۴   A- C٢ BURNER PURGE VLV

٣۵۵   A- C٣ N.G BURNER VLV (B)

٣۵۶   A- C٣ OIL SELECTION VLV

٣۵٧   A- C٣ ATOMIZING SELECTION VLV

٣۵٨   A- C٣ ATOMIZING STEAM VLV

٣۵٩   A- C۴ N.G BURNER VLV (A)

٣۶٠   A- C۴ RES. OIL BURNER VLV

٣۶١   A- C۴ ATOMIZING AIR VLV

٣۶٢   A- C۴ BURNER PURGE VLV

٣۶٣   AUX. STEAM A-AH INLET CV

٣۶۴   N. GAS HDR. VENT VLV

٣۶۵   B- C١ N.G BURNER VLV (B)

٣۶۶   B- C١ ATOMIZING STEAM VLV

٣۶٧   C- C١ N.G BURNER VLV (A)

٣۶٨   C- C١ RES. OIL BURNER VLV

٣۶٩   C- C١ PURGE VLV

٣٧٠   B- C٢ N.G BURNER VLV (B)

٣٧١   B- C٢ ATOMIZING STEAM VLV

٣٧٢   C- C٢ N.G BURNER VLV (B)

٣٧٣   C- C٢ RES. OIL BURNER VLV

٣٧۴   C- C٢ PURGE VLV

٣٧۵   B- C٣ N.G BURNER VLV (B)

٣٧۶   B- C٣ ATOMIZING STEAM VLV

٣٧٧   C- C٣ N.G BURNER VLV (A)

٣٧٨   C- C٣ RES. OIL BURNER VLV

٣٧٩   C- C٣ PURGE VLV

٣٨٠   B- C۴ N.G BURNER VLV (B)

٣٨١   B- C۴ ATOMIZING STEAM VLV

۳کنترل پروژه تعمیرات اساسی واحد 
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٣٨٢   C- C۴ N.G BURNER VLV (A)

٣٨٣   C- C۴ RES. OIL BURNER VLV

٣٨۴   C- C۴ PURGE VLV

٣٨۵   AUX. STEAM B-AH INLET CV

٣٨۶   N. GAS VENT VLV

٣٨٧   B- C١ N.G BURNER VLV (A)

٣٨٨   B- C١ RES. OIL BURNER VLV

٣٨٩   B- C١ PURGE VLV

٣٩٠   C- C١ N.G BURNER VLV (B)

٣٩١   C- C١ ATOMIZING STEAM VLV

٣٩٢   B- C٢ N.G BURNER VLV (A)

٣٩٣   B- C٢ RES. OIL BURNER VLV

٣٩۴   B- C٢ PURGE VLV

٣٩۵   C- C٢ N.G BURNER VLV (A)

٣٩۶   C- C٢ ATOMIZING STEAM VLV

٣٩٧   B- C٣ N.G BURNER VLV (A)

٣٩٨   B- C٣ RES. OIL BURNER VLV

٣٩٩   B- C٣ PURGE VLV

۴٠٠   C- C٣ N.G BURNER VLV (B)

۴٠١   C- C٣ ATOMIZING STEAM VLV

۴٠٢   B- C۴ N.G BURNER VLV (A)

۴٠٣   B- C۴ RES. OIL BURNER VLV

۴٠۴   B- C۴ PURGE VLV

۴٠۵   C- C۴ N.G BURNER VLV (B)

۴٠۶   C- C۴ ATOMIZING STEAM VLV

۴٠٧   B-SOOT BLOWER STEAM DRAIN SHUT OFF VLV

۴٠٨   A-SOOT BLOWER STEAM DRAIN SHUT OFF VLV

۴٠٩   ATOMIZING STEAM D.S.H INLET WTR. CV

۴١٠   B- C١ N.G BURNER VLV (٢B)

۴١١   C- C١ N.G BURNER VLV (٢B)

۴١٢   N. GAS DISTRIBUTION SHUT OFF VLV (stop vlv line A)

۴١٣   N. GAS DISTRIBUTION SHUT OFF VLV (stop vlv line B)

۴١۴ BOILER SOLENOID VALVES FINISH

۴١۵ BOILER DAMPERS  POSITION TRANSMITTER & LIMIT SWITCH(repair,replace,service,adjustment&loop check)

۴١۶  A- FDF OUTLET DMPR.

۴١٧  B- FDF OUTLET DMPR.

۴١٨  A- GRF WARMING DMPR.

۴١٩  B- GRF WARMING DMPR.

۴٢٠  A- GRF OUTLET DMPR.

۴٢١  B- GRF OUTLET DMPR.

۴٢٢  A- GR PORT INLET DMPR

۴٢٣  B- GR PORT INLET DMPR

۴٢۴ A-GAH AIR INLET MD

۴٢۵ A-GAH GAS INLET MD

۴٢۶ A- GAH FLUE GAS BY PASS MD

۴٢٧ B-GAH AIR INLET MD

۴٢٨ B-GAH GAS INLET MD

۴٢٩ B- GAH FLUE GAS BY PASS MD

۴٣٠  A- FDF INLET DMPR.

۴٣١  B- FDF INLET DMPR.

۴٣٢  A- GRF INLET DMPR.

۴٣٣  B- GRF INLET DMPR.

۴٣۴ BOILER DAMPERS  POSITION TRANSMITTER & LIMIT SWITCH FINISH

۳کنترل پروژه تعمیرات اساسی واحد 
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۴٣۵ SOOT BLOWER LIMIT SWITCH(repair,replace,service,adjustment&loop check)

۴٣۶ SOOT BLOWER   ١A

۴٣٧ SOOT BLOWER   ١B

۴٣٨ SOOT BLOWER   ٢A

۴٣٩ SOOT BLOWER   ٢B

۴۴٠ SOOT BLOWER   ٣A

۴۴١ SOOT BLOWER   ٣B

۴۴٢ SOOT BLOWER   ۴A

۴۴٣ SOOT BLOWER   ۴B

۴۴۴ SOOT BLOWER   ۵A

۴۴۵ SOOT BLOWER   ۵B

۴۴۶ SOOT BLOWER   ۶A

۴۴٧ SOOT BLOWER   ۶B

۴۴٨ SOOT BLOWER   ٧A

۴۴٩ SOOT BLOWER   ٧B

۴۵٠ SOOT BLOWER   A-AH

۴۵١ SOOT BLOWER   B-AH

۴۵٢ SOOT BLOWER LIMIT SWITCH FINISH

۴۵٣ TURBINE VALVE POSITION TRANSMITTER & LIMIT SWITCH(repair,replace,service,adjustment&loop check)

۴۵۴ GV-١

۴۵۵ GV-٢

۴۵۶ GV-٣

۴۵٧ GV-۴

۴۵٨ TV-R

۴۵٩ TV-L

۴۶٠ ICV-R

۴۶١ ICV-L

۴۶٢ RSV-R

۴۶٣ RSV-L

۴۶۴ TURBINE VALVE POSITION TRANSMITTER & LIMIT SWITCH FINISH

۴۶۵  TURBOCYCLE MOTOR VALVES  POSITION TRANSMITTER (repair,replace,service,adjustment&loop chek)

۴۶۶   LP NO.٣ EXTRACTION STEAM STOP MV

۴۶٧   HP NO.۶ EXTRACTION STEAM STOP MV

۴۶٨   LP NO.۴ EXTRACTION STEAM STOP MV

۴۶٩   HP NO.٧ EXTRACTION STEAM STOP MV

۴٧٠   BOILER FEED WTR. BYPASS MV

۴٧١   DEARATOR HEATING STEAM CV INLET MV

۴٧٢  A- CWP OUTLET MV

۴٧٣  B -CWP OUTLET MV

۴٧۴ BOILER MOTOR VALVES  POSITION TRANSMITTER (repair,replace,service,adjustment&loop check)

۴٧۵   CONTINUOS BLOW MV

۴٧۶   CONTINUOS BLOW EMERGENCY MV

۴٧٧   RES. OIL WARMING MV (BURNER SIDE)

۴٧٨   RES. OIL WARMING MV (CONT. V. SIDE)

۴٧٩   SH STEAM COOLED WALL DRAIN MV

۴٨٠   ٢RY SH OUTLET HEADER DRAIN MV

۴٨١   MAIN STEAM DRAIN MV

۴٨٢   ٣RY SH OUTLET HEADER DRAIN MV

۴٨٣   ٢RY SH SPRAY CV INLET MV

۳کنترل پروژه تعمیرات اساسی واحد 
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۴٨۴ TURBOCYCLE CONTROL VALVES  POSITION TRANSMITTER (repair,replace,service,adjustment&loop check)

۴٨۵   CONDENSER LVL CV (M/U)

۴٨۶   LP NO.١ HTR. LCV ( TO CON.)

۴٨٧   LP NO.٢ HTR. LCV ( TO CON.)

۴٨٨   LP NO.٣ HTR. LCV ( TO LP NO.٢ HTR)

۴٨٩   LP NO.۴ HTR. LCV (TO LP NO.٣ HTR)

۴٩٠   DEAERATOR STORAGE TANK LEVEL CV

۴٩١   HP NO.۶ HTR. LCV (TO DEAERATOR)

۴٩٢   HP NO.٧ HTR. LCV (TO NO.۶ HTR)

۴٩٣   TURBINE LUB OIL COOLER OUTLET TEMP. CV

۴٩۴   CONDENSATE WTR. MIN FLOW CV

۴٩۵   GLAND STEAM PCV (FROM CRH)

۴٩۶   GLAND STEAM TEMP. CV

۴٩٧   GLAND STEAM PCV (FROM M.S)

۴٩٨   GLAND STM PRESS. CV (SPILL OVER)

۴٩٩   FEED WTR. FLOW CV (LOW RANGE)

۵٠٠   FEED WTR. FLOW CV (HIGH RANGE)

۵٠١   EJECTOR & GLAND STEAM PCV (HR)

۵٠٢   A-BFP MIN FLOW CV

۵٠٣   B-BFP MIN FLOW CV

۵٠۴   C-BFP MIN FLOW CV

۵٠۵ EJECTOR GLAND STEAM PCV ( LR )

۵٠۶ CONDENSER LVL CV ( SPILL OVER )

۵٠٧ DEARATOR START UP AUX STEAM PCV

۵٠٨ BOILER CONTROL VALVES  POSITION TRANSMITTER (repair,replace,service,adjustment&loop check)

۵٠٩   RES. OIL FCV

۵١٠   A-GAH INLET SAH  TEMP. CV

۵١١   B-GAH INLET SAH TEMP. CV

۵١٢   N.G FCV

۵١٣   A-FDF INLET SAH TCV

۵١۴   B-FDF INLET SAH TCV

۵١۵   A-١RY SH SPARY WTR. FCV

۵١۶   B-١RY SH SPARY WTR. FCV

۵١٧   A-٢RY SH SPARY WTR. FCV

۵١٨   B-٢RY SH SPARY WTR. FCV

۵١٩ FINISH

۳کنترل پروژه تعمیرات اساسی واحد 
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