
ID Task Name

١ ID٢-BOILER FIELD INSTRUMENTS

٢ START

٣  BOILER FLOW SWITCHES (REPAIR,REPLEACE,SERVICE&ADJUSTMENT)

۴  FDF AUX. COOL. WATER FLOW

۵  AH AUX. COOL WATER FLOW

۶  GRF AUX. COOL WATER FLOW

٧  GRF AUX. COOL WATER FLOW

٨  BOILER LEVEL SWITCHES (REPAIR,REPLEACE,SERVICE&ADJUSTMENT)

٩  A-FDF LO TK L ALM

١٠  B-FDF LO TK L ALM

١١  A-FDF INLET ١RY SAH DRAIN TK LEVEL > H

١٢  B-FDF INLET ١RY SAH DRAIN TK LEVEL > H

١٣  A-FDF INLET ١RY SAH DRAIN TK LEVEL > L

١۴  B-FDF INLET ١RY SAH DRAIN TK LEVEL > L

١۵  A-GAH INLET ٢RY SAH DRAIN TK LEVEL > H

١۶  A-GAH INLET ٢RY SAH DRAIN TK LEVEL > L

١٧  B-GAH INLET ٢RY SAH DRAIN TK LEVEL > H

١٨  B-GAH INLET ٢RY SAH DRAIN TK LEVEL > L

١٩  ATOM. STEAM DSH LEVEL > HH

٢٠  ATOM. STEAM DSH LEVEL > H

٢١  G.OIL DAILY TK LEVEL HH (ANN)

٢٢  G.OIL DAILY TK LEVEL H (TRANSFER PUMP STOP)

٢٣  G.OIL DAILY TK LEVEL NORMAL (TRANSFER PUMP START)

٢۴  G.OIL DAILY TK LEVEL LOW (ANN)

٢۵  G.OIL DAILY TK LEVEL LL.(INTERLOCK)

٢۶  BOILER PRESSURE SWITCHES (REPAIR,REPLEACE,SERVICE&ADJUSTMENT)

٢٧  G. OIL HDR PRESS. L

٢٨  G. OIL HDR PRESS. > K

٢٩  G. OIL HDR PRESS. > K

٣٠  G. OIL HDR PRESS. > K

٣١  G.OIL HDEAR PRESS. (LIGHT OFF  PERMIT)

٣٢  G.OIL PRSS. NORMAL (LEAK CHECK)

٣٣  G.OIL SHUT-OFF VALVE DIFF. PRESS.

٣۴  RES. OIL SUPPLY PRESS. NOR. (BNR LEAK CHK)

٣۵  RES. OIL S-O- VALVE D. PRESS. NOR. (BNR LEAK CHK)

٣۶  RES. OIL HDR PRESS NOR. (LIGHT OFF PERMIT)

٣٧  RES. OIL HDR PRESS. H (BNR LOAD PROG. STARTUP)

٣٨  RES. OIL HDR PRESS. L (IGN-START-UP)

٣٩  RES. OIL HDR PRESS H (IGN-SHUT-DOWN)

۴٠  RES. OIL HDR PRESS. L (BNR LOAD PROG.SHUT DOWN)

۴١  RES. OIL HDR PRESS. L

۴٢  ATOM STM PRESS. (OIL BNR LIGHT OFF PRMIT)

۴٣  A-FDF LOW PRESS. NOR.  INTERLOCK > ١KG

۴۴  A-FDF LOW PRESS. LOW ALM < ٠٫٩KG

۴۵  A-FDF NO.٢ L.O PRESS.  PUMP START < ٠٫٨KG

۴۶  A-FDF L.O PRESS LOW TRIP < ٠٫۶KG

۴٧  B-FDF LOW PRESS. NOR.  INTERLOCK > ١KG

۴٨  B-FDF LOW PRESS. LOW ALM < ٠٫٩KG
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۴٩  B-FDF NO.٢ .LO PRESS. PUMP START< ٠٫٨KG

۵٠  B-FDF L.O PRESS LOW TRIP < ٠٫۶KG

۵١  IGN. GAS BNR PRESS. L

۵٢  IGN. GAS BNR PRESS. < K

۵٣  N.GAS SUPPLY PRESS NOR. (BNR LEAK CHK)

۵۴  N.GAS SHUT OFF VALVE DIFF. PRESS. NOR

۵۵  INSTRUMENT AIR PRESS. NORMAL

۵۶  IGNATION GAS SUP. PRESS. NOR (LEAK CHECK)

۵٧  IGNATION GAS SHUT-OFF VALVE D.PRESS NOR

۵٨  IGN GAS HDR PRESS. NOR. (LIGHT-OFF PERMIT)

۵٩  A١،٣ FUEL AIR DAMPER CONTROL AIR PRESS

۶٠  A٢،۴ FUEL AIR DAMPER CONTROL AIR PRESS

۶١  B١،٣ FUEL AIR DAMPER CONTROL AIR PRESS

۶٢  B٢،۴ FUEL AIR DAMPER CONTROL AIR PRESS

۶٣  C١،٣ FUEL AIR DAMPER CONTROL AIR PRESS

۶۴  C٢،۴ FUEL AIR DAMPER CONTROL AIR PRESS

۶۵  A١،٣ AUX. AIR DAMPER CONTROL AIR PRESS

۶۶  A٢،۴ AUX. AIR DAMPER CONTROL AIR PRESS

۶٧  B١،٣ AUX. AIR DAMPER CONTROL AIR PRESS

۶٨  B٢،۴ AUX. AIR DAMPER CONTROL AIR PRESS

۶٩  C١،٣ AUX. AIR DAMPER CONTROL AIR PRESS

٧٠  C٢،۴ AUX. AIR DAMPER CONTROL AIR PRESS

٧١  I/P SUPPLY AIR FAIL OF FUEL AIR DAMPER

٧٢  I/P SUPPLY AIR FAIL OF FUEL AIR DAMPER

٧٣  I/P SUPPLY AIR FAIL OF FUEL AIR DAMPER

٧۴  A - AUX. DAMPER CYLINDER AIR FAIL

٧۵  B - AUX. DAMPER CYLINDER AIR FAIL

٧۶  C - AUX. DAMPER CYLNDER AIR FAIL

٧٧  A FUEL DAMPER CYLINDER AIR

٧٨  B FUEL DAMPER CYLNDER AIR

٧٩  C FUEL DAMPER CYLINDER AIR

٨٠  A-AH MOTOR SUPPLY PRESS.

٨١  B-AH MOTOR SUPPLY PRESS.

٨٢  BOILER INST. AIR HEADER PRESS. L

٨٣  WIND BOX FURNACE DIFF. AIR DRAFT

٨۴  N. GAS HEADER PRESS. H\L

٨۵  N. GAS HEADER PRESS. > K

٨۶  N. GAS HEADER PRESS. > K

٨٧  N. GAS HEADER PRESS. > K

٨٨  ATOM. AIR PRESS.

٨٩  ATOM. AIR PRESS.

٩٠  ATOM. AIR PRESS.

٩١  N.GAS HDR PRESS NOR (BNR LIGHT-OFF PERMIT)

٩٢  N.GAS HDR PRESS H (BNR LOAD PRG. START-UP)

٩٣  N.GAS HDR PRESS. L (BNR LOAD PRG. SHUT-DOWN)

٩۴  N.GAS HDR PRESS. (IGN START-UP)

٩۵  N.GAS HDR PRESS (IGN. SHUT-DOWN)

٩۶  N.GAS HEADER PRESS. L

٩٧  ATOM. AIR PRESS. (G.OIL BNR LIGHT OFF PERMIT)

٩٨  FLAME SCANNER FAN PRESS. L
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٩٩  FLAME SCANNER FAN PRESS. L (DC FAN STRAT)

١٠٠  FURNACE PRESS. < VERY H

١٠١  FURNACE PRESS. H

١٠٢  FURNACE PRESS. < VERY H

١٠٣  FURNACE PRESS. < VERY H

١٠۴  FLAME SCANNER FAN PRESS. NOR.

١٠۵  FURNACE CAMMERA COOL AIR

١٠۶  FURNACE CAMMERA COOL AIR

١٠٧  COOL. AIR PRESS. FOR FURNACE TEMP. PROBE

١٠٨  SOOT BLOWER AUX. STEAM HDR PRESS. NOR.

١٠٩  A-NG SUCTION D.P.H

١١٠  B-NG SUCTION D.P.H

١١١  RES. OIL SUPPLY FLOW METER STR. D.P.H

١١٢  RES. OIL SUCTION STRAINER D.P.H

١١٣  RES. OIL PUMP SUCTION PRESS. L

١١۴  RES. OIL PUMP SUCTION PRESS.

١١۵  G. OIL WARM UP PUMP SUCTION STRAINER D.P

١١۶  G. OIL WARM UP PUMP SUCTION PRESS. L

١١٧  G. OIL WARM UP PUMP SUCTION PRESS. H

١١٨  A-NG SUPPLY PRESS. NORM/LOW

١١٩  B-NG SUPPLY PRESS. NORM/LOW

١٢٠  BOILER TEMP. SWITCHES (REPAIR,REPLEACE,SERVICE&ADJUSTMENT)

١٢١  A-FDF NON DRAIVE END BRG TEMP.

١٢٢  A-FDF DRAIVE END BRG TEMP.

١٢٣  A-FDF NON DRAIVE END COLD AIR TEMP.

١٢۴  A-FDF HOT AIR TEMP.

١٢۵  A-FDF DRAIVE END COLD AIR TEMP.

١٢۶  B-FDF NON DRAIVE END BRG TEMP.

١٢٧  B-FDF DRAIVE END BRG TEMP.

١٢٨  B-FDF NON DRAIVE END COLD AIR TEMP.

١٢٩  B-FDF HOT AIR TEMP.

١٣٠  B-FDF DRAIVE END COLD AIR TEMP.

١٣١  A-FDF L.O TK TEMP. (HTR-ON-OFF)

١٣٢  A-FDF L.O TK TEMP. (ALARM)

١٣٣  B-FDF L.O TK TEMP. (HTR-ON-OFF)

١٣۴  B-FDF L.O TK TEMP. (ALARM)

١٣۵  A-GRF NON DRAIVE END COLD AIR TEMP.

١٣۶  A-GRF HOT AIR TEMP.

١٣٧  A-GRF DRAIVE END COLD AIR TEMP.

١٣٨  B-GRF NON DRIVE END COLD AIR TEMP.

١٣٩  B-GRF HOT AIR TEMP.

١۴٠  B-GRF DRIVE END COLD AIR TEMP.

١۴١  ATOM. STEAM TEMP. AT BURNER INLET > H

١۴٢  RES. OIL TEMP. H/L

١۴٣  N.GAS TEMP. H/L

١۴۴  N.GAS TEMP. < ۵٠C

١۴۵  GAS OIL HDR TEMP. NOR. (LIGHT-OFF PRMIT)

١۴۶  GAS OIL HDR TEMP. NOR. (GAS OIL LEAK CHK)

١۴٧  RES. OIL TEMP. NOR (BNR LIGHT OFF PERMIT)
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١۴٨  RES. OIL TEMP. NOR (RES. OIL LEAK CHECK)

١۴٩  A -AH HOT END OIL PUMP TEMP

١۵٠  A -AH COLD END OIL PUMP TEMP

١۵١  B -AH HOT END OIL PUMP TEMP

١۵٢  B -AH COLD END OIL PUMP TEMP

١۵٣  A-AH (OIL T.T)

١۵۴  A-AH (OIL T.T) (ANN)

١۵۵  RES. OIL PUMP SUCTION TEMP.(PUMP START PERMIT)

١۵۶  RES. OIL PUMP SUCTION TEMP. H/L

١۵٧  G.OIL WARMUP PUMP INLET TEMP.

١۵٨  N.GAS SUPPLY TEMP.

١۵٩  N.GAS SUPPLY TEMP.

١۶٠  FLAME DETECTORS  (DEMOTAGE,SERVICE,MONTAGE, ADJUSTMENT)

١۶١  A -C١ FLAME DETECTOR 

١۶٢  B -C١ FLAME DETECTOR 

١۶٣  C -C١ FLAME DETECTOR 

١۶۴  A -C٢ FLAME DETECTOR 

١۶۵  B -C٢ FLAME DETECTOR

١۶۶  C -C٢ FLAME DETECTOR 

١۶٧  A -C٣ FLAME DETECTOR

١۶٨  B -C٣ FLAME DETECTOR 

١۶٩  C -C٣ FLAME DETECTOR 

١٧٠  A -C۴ FLAME DETECTOR 

١٧١  B -C۴ FLAME DETECTOR 

١٧٢  C -C۴ FLAME DETECTOR 

١٧٣  A -C١ FLAME SCANNER 

١٧۴  B -C١ FLAME SCANNER 

١٧۵  C -C١ FLAME SCANNER 

١٧۶  A -C٢ FLAME SCANNER 

١٧٧  B -C٢ FLAME SCANNER 

١٧٨  C -C٢ FLAME SCANNER 

١٧٩  A -C٣ FLAME SCANNER 

١٨٠  B -C٣ FLAME SCANNER 

١٨١  C -C٣ FLAME SCANNER 

١٨٢  A -C۴ FLAME SCANNER 

١٨٣  B -C۴ FLAME SCANNER 

١٨۴  C -C۴ FLAME SCANNER 

١٨۵  A -C١ SPARK 

١٨۶  B -C١ SPARK 

١٨٧  C -C١ SPARK 

١٨٨  A -C٢ SPARK 

١٨٩  B -C٢ SPARK 

١٩٠  C -C٢ SPARK 

١٩١  A -C٣ SPARK 

١٩٢  B -C٣ SPARK 

١٩٣  C -C٣ SPARK 

١٩۴  A -C۴ SPARK 

١٩۵  B -C۴ SPARK 

١٩۶  C -C۴ SPARK 
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١٩٧  TEMP. ELEMENTS & THERMOCOUPLES SERVICE AND CHECKING

١٩٨  A-GAH OUTLET FLUE GAS TEMP.

١٩٩  A-GAH OUTLET FLUE GAS TEMP.

٢٠٠  A-GAH OUTLET FLUE GAS TEMP.

٢٠١  A-GAH OUTLET FLUE GAS TEMP.

٢٠٢  B-GAH INLET FLUE GAS TEMP.

٢٠٣  B-GAH INLET FLUE GAS TEMP.

٢٠۴  B-GAH INLET FLUE GAS TEMP.

٢٠۵  B-GAH INLET FLUE GAS TEMP.

٢٠۶  A-FDF INLET AIR TEMP.

٢٠٧  A-FDF INLETAIR TEMP.

٢٠٨  B-FDF INLET AIR TEMP.

٢٠٩  B-FDF INLET AIR TEMP.

٢١٠  A-FDF OUTLET AIR TEMP.

٢١١  B-FDF OUTLET AIR TEMP.

٢١٢  A-GAH OUTLET AIR TEMP.

٢١٣  A-GAH OUTLET AIR TEMP.

٢١۴  A-GAH OUTLET AIR TEMP.

٢١۵  A-GAH OUTLET AIR TEMP.

٢١۶  B-GAH OUTLET AIR TEMP.

٢١٧  B-GAH OUTLET AIR TEMP.

٢١٨  B-GAH OUTLET AIR TEMP.

٢١٩  B-GAH OUTLET AIR TEMP.

٢٢٠  N.GAS BURNUR HEADER INLET TEMP

٢٢١  ATOMIZING STEAM TEMP. AT BURNER INLET

٢٢٢  SOOT BLOWER STM TEMP.

٢٢٣  RES. OIL PUMP INLET OIL TEMP.

٢٢۴  RES. OIL TEMP. (RETURN)

٢٢۵  RES. OIL TEMP. (SUPPLY)

٢٢۶  A-GAH INLET AIR TEMP.

٢٢٧  A-GAH INLET AIR TEMP.

٢٢٨  A-GAH INLET AIR TEMP.

٢٢٩  A-GAH INLET AIR TEMP.

٢٣٠  B-GAH INLET AIR TEMP.

٢٣١  B-GAH INLET AIR TEMP.

٢٣٢  B-GAH INLET AIR TEMP.

٢٣٣  B-GAH INLET AIR TEMP.

٢٣۴  DRUM METAL TEMP.

٢٣۵  DRUM METAL TEMP.

٢٣۶  DRUM METAL TEMP.

٢٣٧  DRUM METAL TEMP.

٢٣٨  DRUM METAL TEMP.

٢٣٩  DRUM METAL TEMP.

٢۴٠  DRUM METAL TEMP.

٢۴١  DRUM METAL TEMP.

٢۴٢  RH OUTLET METAL TEMP.

٢۴٣  RH OUTLET METAL TEMP.

٢۴۴  RH OUTLET METAL TEMP.

٢۴۵  RH OUTLET METAL TEMP.
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٢۴۶  RH OUTLET METAL TEMP.

٢۴٧  RH OUTLET METAL TEMP.

٢۴٨  RH OUTLET METAL TEMP.

٢۴٩  RH OUTLET METAL TEMP.

٢۵٠  RH OUTLET METAL TEMP.

٢۵١  RH OUTLET METAL TEMP.

٢۵٢  RH OUTLET METAL TEMP.

٢۵٣  RH OUTLET METAL TEMP.

٢۵۴  RH OUTLET METAL TEMP.

٢۵۵  RH OUTLET METAL TEMP.

٢۵۶  RH OUTLET METAL TEMP.

٢۵٧  RH OUTLET METAL TEMP.

٢۵٨  RH OUTLET METAL TEMP.

٢۵٩  RH OUTLET METAL TEMP.

٢۶٠  FINAL SH OUTLET METAL TEMP.

٢۶١  FINAL SH OUTLET METAL TEMP.

٢۶٢  FINAL SH OUTLET METAL TEMP.

٢۶٣  FINAL SH OUTLET METAL TEMP.

٢۶۴  FINAL SH OUTLET METAL TEMP.

٢۶۵  FINAL SH OUTLET METAL TEMP.

٢۶۶  FINAL SH OUTLET METAL TEMP.

٢۶٧  FINAL SH OUTLET METAL TEMP.

٢۶٨  FINAL SH OUTLET METAL TEMP.

٢۶٩  FINAL SH OUTLET METAL TEMP.

٢٧٠  FINAL SH OUTLET METAL TEMP.

٢٧١  FINAL SH OUTLET METAL TEMP.

٢٧٢  FINAL SH OUTLET METAL TEMP.

٢٧٣  FINAL SH OUTLET METAL TEMP.

٢٧۴  FINAL SH OUTLET METAL TEMP.

٢٧۵  FINAL SH OUTLET METAL TEMP.

٢٧۶  FINAL SH OUTLET METAL TEMP.

٢٧٧  FINAL SH OUTLET METAL TEMP.

٢٧٨  FURNACE WALL METAL TEMP. (R)

٢٧٩  FURNACE WALL METAL TEMP. (R)

٢٨٠  LP No۴ HTR DRAIN TEMP.

٢٨١  CONDENSATE PUMP OUTLET WTR TEMP

٢٨٢  FURNACE ROOF METAL TEMP. (SCW)

٢٨٣  FURNACE ROOF METAL TEMP. (SCW)

٢٨۴ FINISH
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