
ID Task Name

١ MT۵-ولوھای بای پاس توربین

٢ START

٣  PREPARATION

۴ START

۵ SCAF. AROUND HP BYPASS VALVES

۶ DISCONNECT ALL ANALOG INSTRUMENTS OF HP BYPASS VALVES

٧ DISCONNECT ALL DIGITAL INSTRUMENTS OF HP BYPASS VALVES

٨ DISCONNECT ALL ANALOG INSTRUMENTS OF LP BYPASS VALVES

٩ DISCONNECT ALL DIGITAL INSTRUMENTS OF LP BYPASS VALVES

١٠ HP & LP BYPASS VALVES 

١١ A- LP BYPASS VALVE (A- NBP)

١٢ VALVE DISASSEMBLING

١٣ VALVE CLEANNING

١۴ VALVE V.I

١۵ VALVE SEAT & PLUG P.T

١۶ VALVE SEAT CONTACT CHECK

١٧ VALVE SEAT & PLUG LAPPING , (())

١٨ VALVE SHAFT RUN_OUT TEST

١٩ VALVE ASSEMBLING

٢٠ REPLACE GRAPHITE PACKING RINGS OF VALVE , (())

٢١ A- LP BYPASS SPRAY VALVE (A- NBE)

٣١ B- LP BYPASS VALVE (B- NBP)

۴١ B- LP BYPASS SPRAY VALVE (B- NBE)

۵١ A- HP BYPASS VALVE

۶١ A- HP BYPASS SPRAY VALVE (A- BPE)

٧١ B- HP BYPASS VALVE

٨١ B- HP BYPASS SPRAY VALVE (B- BPE)

٩١  HP BYPASS SPRAY PRESSURE REDUCING VLV (BD)

١٠١ FINAL ACTIVITIES

١٠٢ REMOVE SCAF. AROUND HP BYPASS VALVES

١٠٣ REMOVING SUPPORT BEAM ABOVE LP BYPASS VALVES

١٠۴ FINISH

۳کنترل پروژه تعمیرات اساسی واحد 
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